
APPENDIX 1: CAPITAL WORKS PROJECT UPDATES 
 
Projects currently in within the planning and/or design phase 
 
PLANT MANAGEMENT 
The awarding of the Hook Truck purchase tender is scheduled for the April 2022 Council 
meeting.  The Patching Truck is in procurement with finalising of specifications for tender 
documentation. Delivery would not be expected until 2022/23 due to current supply demands. 
The procurement of Passenger Vehicles near completion. Council’s Fleet Management 
Review has commenced and will guide the development of a long-term Fleet Management 
Program which will include a transition to EV and battery-operated plant. 
 
HAMILTON REGIONAL LIVESTOCK EXCHANGE UNDERPASS 
The Livestock Exchange stock underpass designs are complete; final approval from the 
Department of Transport (DoT) has been received and works are scheduled to commence in 
March 2022. The works period is expected to be no more than 4 weeks.  
 
HAMILTON AIRPORT RUNWAY END SAFETY AREA UPGRADE  
Federal Government funding has been secured for the extension of the Hamilton Aerodrome 
runway.  These works will allow the aerodrome to retain Code 3 certification status.  Survey 
and the detailed design is under final review and works are scheduled to commence in April 
2022.  
 
SILVESTER OVAL, COLERAINE BAUDINETTE PAVILION RENEWAL WORKS  
This project comprises four components: drainage to the pavilion car park, football pavilion 
expansion joints, new septic system, and spectator seating terrace improvements. The 
expansion joints to the football pavilion are in progress, design development for the septic tank 
and drainage is in progress and quotes are currently being sourced for the spectator seating 
terrace works.  
 
CAVENDISH-COLERAINE ROAD REHABILITATION 
Approximately two kilometres of widening and road surface rehabilitation was proposed for 
the Cavendish-Coleraine Road however due to native flora and fauna Council has project has 
ceased.  Council is currently engaging with state government seeking to reallocate the 
allocated funds to an alternative road project.   
 
The original Cavendish-Coleraine Road Rehabilitation Project will be rescheduled in the 
forward program following completion of the environmental assessment. 
 
HAMILTON LANDFILL – LEACHATE BORES AND PUMPS 
As a part of Council’s commitment to ongoing environmental management of the Hamilton 
Landfill, monitoring of the site and leachate management are key requirements.  Permission 
is being sought from the EPA for the future arrangements to ensure requirements are 
maintained. 
 
COX STREET REVITALISATION PROJECT 
The construction contracts have been awarded for the redevelopment of the east side of Cox 
Street Hamilton.   The disconnection of services to 68 Cox Street have been registered with 
the respective service authorities in preparation for the property demolition which is the first 
item of physical works.   
 
Co-ordination with the service authorities continues in preparation for the relocation and 
undergrounding of services in preparation for the commencement of the main road 
redevelopment works.  Council continues to engage with both the Department of Transport 
and Regional Development Victoria on the status of this project.   



 
HAMILTON TRANSFER STATION WASTE TRANSFER SHED  
This fully enclosed shed will be used for the delivery and management of municipal and 
commercial waste including FOGO.  This shed will have capacity for approximately four days' 
worth of FOGO and waste collections and will prevent air borne litter, odour and vermin 
issues. A funding application has been submitted to the Regional Recycle Fund; if successful 
this funding would enable the appropriate fit-for-purpose building to be constructed as 
planned.  
 
Projects currently within the procurement phase 
 
HAMILTON INDOOR LEISURE AND AQUATIC CENTRE (HILAC) 
Four maintenance works items will be undertaken within HILAC will be undertaken in April 
2022 during the Easter holiday period. These works include corridor floor covering 
replacement, basketball court floor resurfacing, air control system upgrades and replacement 
of a variable speed device to service the existing pool plant.  
 
DUNKELD VISITOR HUB INCLUDING DUNKELD PEDESTRIAN REFUGE  
This package of works comprises the construction of a viewing area for visitors to the Dunkeld 
Visitor Information Centre (VIC) overlooking The Grampians.  Located on the northern side of 
the VIC this project includes a designed canopy structure, pathways and landscaping. 
Structure works out for tender on numerous occasions have resulted in non-conforming 
responses received. Local contractor expected to quote by end of February 2022. Extension 
of grant period to be sought. 
 
HAMILTON REGIONAL LIVESTOCK EXCHANGE INFRASTRUCTURE 
Installation of the laser light roofing sections of the Cattle Yard is schedule for completion in 
April 2022.  Purchase and installation of water tanks works are schedule for May 2022, Council 
awaits notification of a funding application to increase water storage capacity.  
 
PEDRINA PARK POWER UPGRADE 
Contracts have been signed with Powercor to upgrade power to service Pedrina Park as a 
result of the new Pedrina Park pavilion and netball court lighting, 
 
Projects currently under construction  
 
HAMILTON HEAVY VEHICLE ROUTE  
An alternative Heavy Vehicle Route will be established to 
provide continued heavy vehicle access during the Cox Street 
Revitalisation Works.  Upgrades to the Henty Highway and 
South Boundary Roads and intersection near completion with 
final line marking scheduled early March 2022. 
 
HAMILTON POUND ROOF REPLACEMENT 
Contractor works to be completed mid-March 2022. 
 
HAMILTON LANDFILL CAPPING  
Physical works for stages 5 and 6 of the Hamilton Landfill 
Rehabilitation have been completed, minor rectification items 
have been identified by the external auditor and will be completed by April 2022.  
 



HAMILTON TRANSFER STATION RE-USE SHED 
In support of the WDEA social enterprise the existing 
storage sheds, used for re-sale of furniture and 
building materials, are being upgraded. Concreted 
floor works have been completed, laser light panelling 
has been installed to provide natural light to the rear 
of the shed. The remaining project funds will complete 
asphalt footpaths and car park improvements to 
service this facility.  
 
 
 
HAMILTON INDUSTRIAL PARK AND HAMILTON PORT FAIRY ROAD WIDENING 
Tenders for the electrical and NBN works are currently being assessed with works scheduled 
for April 2022.  The Port Fairy Road widening works are complete.  
 
PEDRINA PARK, HAMILTON NETBALL 
COURT DEVELOPMENT  
Six new netball courts are under construction as 
a replacement to the former nine non-compliant 
netball courts. Project works are 70% complete. 
The electrical light pole construction works have 
commenced with nine light poles erected. Final 
surface and fencing works have been scheduled 
for April 2022. 
 
DUNKELD LOOP WALK  
The new Dunkeld Loop Walk will result in a 
1.2km loop pathway from the existing pathway at 
the Dunkeld Consolidated School through to the Victoria Valley Road Bridge (Mt Sturgeon) 
and loop under the Bridge.  Pathway construction is underway.  Formal agreements for the 
purchase of private land required for this project are in progress.  
 

 
Dunkeld Loop Walk 
progress 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
  



MARKET PLACE AND MARTIN HYNES AUDITORIUM BUILDING RENEWAL 
Roof works to address leaking to the Market Place building have commenced and will include 
replacement and reinstallation of roof sheets and debris removal.    
 
ART WORK PURCHASES  
The Hamilton Art Gallery collection contains over 9,000 works of art, including ceramics, Asian 
art, paintings, prints, furniture, metalwork and contemporary art.  Purchase of artwork 
commissioned by Melbourne-based sculptor, Tony Emery, is scheduled for May 2022. 
Purchase of a Geoff Handbury portrait from Hamilton artist, Peter Coates, will form part of the 
current exhibition. Portrait of a Place by Peter Coates is scheduled for purchase in late 
February 2022. 
  
HAMILTON LIBRARY BOOK PURCHASES 
This capital allocation is for the purchase of books for library collection as a part of the service 
level agreement with the City Ballarat.  Book stock has been received and invoices are 
managed quarterly. 
 
 
FOOTPATHS AND CYCLEWAYS MAINTENANCE AND RENEWAL 
The focus of the footpath and cycleways maintenance and renewal program this year is the 
full replacement of the Ballarat Road footpath between Rippon Road and George Street 
Hamilton.  This is a critical footpath servicing the surrounding residential zone, schools and 
childcare facilities.  These works are scheduled for April 2022. 
 
KERB AND CHANNEL  
Two sections of damage kerb and channel in Gray Street Hamilton between Brown and Cox 
Streets are scheduled to be completed in April. These works are identified through the annual 
road and footpath inspections as well as safety issues reported to Council by the community.   
 
BRIDGE MAINTENANCE 
The bridge maintenance works are underway with corrosion treatment of girders and 
bracings commenced on the Green Creek Bridge on 
Glendinning Road, Vasey. Abrasive blasting and 
repainting of the Mokanger Road Bridge, Cavendish is 
complete. 
 
The remaining two sites being Dundas River Bridge on 
Hyde Park Road, Cavendish and Twomeys Bridge 
Road Bridge, Yulecart are expected to be undertaken 
over the coming weeks and works completed late April 2022. 
 
 
TRANSFER STATION UPGRADES 
All Council’s transfer stations are being upgraded to collect and separate glass and Food 
Organic and Garden Organic (FOGO) waste. Delivery of the skips and hydraulic lid lifters is 
scheduled for late March 2022 with physical works of the respective sheds scheduled for 
completion late April 2022. 
 
RURAL AND URBAN RESEAL PROGRAM 
The rural reseal works are complete and Councils Works Crews are on schedule to undertake 
the urban reseal works in March and April 2022 which will complete the re-seal program for 
2021/2022.  The eighteen completed rural reseal sections included the following;  

- Partridges Lane, Hamilton,  
- Nigretta Road, Hamilton  
- Mt Napier Road, Byaduk North  



- Gellerts Road, Yatchaw  
- Loats Road, Yulecart 
- Quigleys Road, Wannon  
- McGregors Road, Wannon  
- Brung Brungle Road, Wannon  
- Chrome Road, Branxholme  
- Murndal-Branxholme Road, Branxholme  
- Yarramylijup Road, Balmoral  
- Caramut - Glenthompson Road, Nareeb  
- Caramut - Glenthompson Road, Glenthompson  
- Back Road, Mirranatwa  
- Middletons Crossing Road, Victoria Valley  
- Mill Road, Hamilton  
- Hamilton Chatsworth Road, Tarrington  
- Feathersonhaugh Road, Muntham  

 
The Urban Reseal Program includes sections of the following thirty-four roads: 

- Kenny Street, Hamilton  
- Andrews Street, Hamilton 
- West Boundary Road, Hamilton 
- McPhee Street, Hamilton 
- Miller Crescent, Hamilton 
- Kent Road, Hamilton 
- Mason Court, Hamilton 
- King Street Extension, Hamilton 
- Alexandra Parade Reverse, Hamilton 
- Millman Street, Hamilton  
- Ballarat Road S/R Forward, Hamilton  
- Jessop Street, Hamilton 
- Riley Street, Hamilton 
- Grosvenor Place, Hamilton 
- Chelsea Place, Hamilton 
- Clifford Street, Hamilton 
- Wells Street, Hamilton 
- College Street, Hamilton 
- Condon Court, Hamilton 
- Casuarina Court, Hamilton 
- Mt Baimbridge Road, Hamilton 
- Officer Street, Hamilton 
- Pierrepoint Street, Hamilton  
- Francis Street, Hamilton 
- McLeod Street, Hamilton 
- Laidlaw Street, Coleraine 
- Pilleau Street, Coleraine  
- Young Street, Coleraine 
- Pilleau Street, Coleraine  
- Wyndham Street, Branxholme 
- Best Street, Branxholme 
- Railway Avenue, Branxholme 
- Scott Street, Branxholme  
- Victoria Point Road, Victoria Point. 

 
Completed projects  
 
ROAD REHABILITATION PROGRAM 



The Council managed or local roads that have been rehabilitated and sealed as a part of the 
2021/2022 Capital Works Program include; 

- North Boundary Road, Hamilton 
- Braxholm/Byaduk Road, Branxholm (scheduled for completion by end of March 2022. 
- Petchells Lane, Croxton East 
- Petchells Lane Hamilton 
- South Boundary Road, Hamilton 
- Hamilton-Chatsworth Road 
- Kenny Street Hamilton 
- Mt. Napier Road, Hamilton 
- Twoomeys Bridge Road, Yatcha 

 
COLERAINE LANDFILL REHABILITATION  
The rehabilitation of the Coleraine Landfill has been completed and is now within the defects 
period.  
 
LAKE HAMILTON AMENITIES BUILDING REFURBISHMENT 
The Lake Hamilton public amenities building immediately to the north of the Hamilton Rowing 
Clubrooms is complete.  
 
HAMILTON GALLERY LIFT  
A lift has been installed at the Hamilton Art Gallery located on the northern wall with direct 
access to the carpark.   
 
HAMILTON REGIONAL LIVESTOCK EXCHANGE UNISEX TOILET 
Unisex toilet has been installed at the south end of the pens near Port Fairy Road and is 
operational. 
 
TURNBALL STREET COLERAINE RESERVE LIGHTS 
The new tennis competition and hockey practice lights located in Turnball Street Coleraine 
are operational. 
 
GRAVEL ROAD RE-SHEET PROGRAM  
Grave road re-sheet works are complete on Old Adelaide,  
Kurtzes and Kinnanes Roads. 

-  
Completed Kurtzes Road between Hamilton Highway and Chatsworth Road, 
Hamilton 

 
 
BROWN STREET ROOF REPLACEMENT 
The Brown Street Council offices are operational following 
completion of the roof replacement and flooding damage 
repairs. 
 
 
 
PEDRINA PARK SPORTS HUB (PAVILION) 
The Pedrina Park Sports Hub pavilion is complete and is now within the defects period. 
 



 
 
 
 
 
 
 
 
 
 
 

Projects yet to commence 
 
HAMILTON DAM WALL REINSTATEMENT  
Designs for the Hamilton Dam Wall reinstatement will be established to address wall cracking.  
Currently water levels within the Hamilton Lake are managed through release of the valves at 
the spillway.  Procurement for design option consultant is scheduled for April 2022 with carry 
forward of funds for design development into the 2022/23 budget. Current works include 
assessing the degree of risk and establishing concept options. Community and stakeholder 
engagement would occur following the development of draft concept designs 
 


